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WW Engineering & Science:
A Summit Company
November 18, 1992

Mr. Rich Anson
Anson Enterprises
1949 Olmstead Road
Kalamazoo, MI 49001

RE: Albion-Sheridan Township Landfill Site
Final Change Order, Payment Approval, and Affidavit

Dear Mr. Anson:
Enclosed are the following documents for your review and approval:

1. Change Order No. 2 - Final
2. Payment Approval No. 2 - Final
3. Payment Affidavit

If these meet with your approval, please sign the original of each and return them to my
attention. Also, please complete and return a notarized Affidavit with the change order
and payment approval forms. You will note that the Consent of Surety space is not
applicable since payment and performance bonds were not required.

If you have any questions, please contact our office.
Sincerely,

WW ENGINEERING & SCIENCE
ARCS Program Management Office

(g 0. Yhefton——

Carl A. Malsom
ARCS Program Manager

cc: Reading File, 04011 (subc./Ansen), 32
(- 3
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AFFIDAVIT

STATE OF __Michigan )
COUNTY OF )ss

Anson Enterprises, Inc. , Subcontractor
_ 1969 QOlmstead Road

Kalamazoo, MI 49001

being duly sworn, deposes and says that he entered into a contract with WW Engineering and
Science on the 18th day of August, 1992, for the construction of the Field Support Area

and appurtenances at the _Albion-Sheridan Township Landfill Si
in Albion, Michigan,

Deponent further says that the work under the terms of the said contract has been completed and.
all indebtedness incurred by him to subcontractors, material-men, and laborers in his employ has
been paid in full.

Deponent further says this affidavit is furnished before final payment, or before the five percent
(5%) withheld in accordance with the provisions stated in said contract may be reduced.

Deponent further says this affidavit is made pursuant to provisions of Michigan Public Act 179 of
1891, Sec. 4, as amended.

Further, deponent saith not.

WITNESSES: SIGNED

Subscribed and sworn to before me this day of

19 . '
Notary Public,
County of.

My commission expires:

CONSENT OF THE SURETY

We, as Surety on the above described contract, hereby give our consent to the payment to the
Contractor as indicated above.

NoT APPLICABLE,

Date Signed: (Attorney-in-fact)
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WW Engineering & Science
A Summit Company

Date November 18, 1992
Proj. No.: 04011 - No.2

CONTRACT CHANGE ORDER NO. 2 - Final

Albion-Sheridan Township ' Anson Enterprises, Inc.
Landfill Site (11-5LAN) 1949 Olmstead Road
Construction of Field Support Area Kalamazoo, MI 49001
Contract 04011 - No. 2

Albion, MI

The following changes are authorized in accordance with Articles 9, 10 and 11 of the

GENERAL CONDITIONS:
5 Remove/Relocate L.S. 1 $1,650.00 $1,650.00
336 Feet of Fence :
6 Reinstall Fence L.S. 1 550.00 550.00
* As-Built Adjustment LS. 1 8,081.04 $8,981.04
(see attached)
TOTALS : $2,200.00 $8,981.04
Justification:

See attached Change Order Justifications.
Net decrease in contract price is $6,781.04.

A sum of $6,781.04 is hereby deducted from the total contract price and thc adjusted
total contract price to date thereby is $74,672.96. -

The time provided for completion of the contract is unchanged. This document shall
become an amendment to the contract and all provisions of the contract shall apply
hereto. ,

- APPROVED BY: ANSON ENTERPRISES, INC.

Date
ENGINEERING & SCIENCE
Mo, /8, 1773
7 Date

cid c: & a: ARCSNMO011\contcho

5335 Glenwood Hills Parkway SE PO Box 874 Grand Rapids, M1 49588-0874  616/942-9600 Fax 616/942-6499 .
Bloonmington. 1IN Chasttanooga, TX Columbus, O] Detroit, MI Indianapolis, IN Milwauher. Wi Minneapualis, MY




CHANGE ORDER JUSTIFICATION

Change Order No. 2 - Final
Project No. 04011 - No. 2
Subcontractor: Anson Enterprises, Inc. Date: 11/18/92

Item No. 5 - Remové/Relocate 336 Feet df Fence

1.

Why is this change necessary for completion of the work originally contemplated
by the Contract?

Buried rubber debris prohibited fence construction in the originally planned
location. Contractor had to relocate fence line, including some removal and
relocation. In addition, some further fence relocation was also performed to
satisfy the neighboring property owner. The U.S. EPA was consulted and agreed
to the relocations, provided the final contract cost would not exceed the original
bid.

Why could the need for the proposed work not have been foreseen during
preparation of plans and specifications?

Buried rubber debris could not be foreseen during design and WWES and U.S.
EPA had to work together throughout field support area construction to satisfy
various requests/demands of the neighboring property owner in order to keep the
project on schedule.

Are there any alternatives available?

No

I this the most economical alternative?

Yes
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CHANGE ORDER JUSTIFICATION

Change Order No. 2 - Final
Project No. 04011 - No. 2
Subcontractor: Anson Enterprises, Inc. Date: 11/18/92

Item No. 6 - Reinstall Fence

1. Why is this change necessary for completion of the work originally contemplated
by the Contract?

During very wet weather conditions in early November, some sections of new
fence had to be temporarily removed to provide an access route to well drilling
sites for the drilling rig. Without removing the fence, the drilling activity would
have been delayed and potential added costs incurred for heavy equipment. The
most timely and cost effective solution was to remove some fence to allow access
by the drilling rig and then reinstall the fence after drilling was accomplished. -

2. Why could the need for the proposed work not have been foreseen during
preparation of plans and specifications?

Extremely wet conditions is early November made access to some areas
impossible without going around and jthrough ‘locations that had been fenced

earlier.
3. Are there any altemafives available?
No
4. Is this the most economical alternative?
- Yes
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CHANGE ORDER JUSTIFICATION

Change Order No. 2 - Final

Project No. 04011 - No. 2

Subcontractor: Anson Enterprises, Inc. Date: 11/18/92
Item No. * - As-Built Adjustments

1. Why is this change necessary for completion of the work originally contemplated
by the Contract?

As-built adjustments in bid quantities are made to reflect final as-built conditions
on unit price contracts.

2. Why could the need for the proposed work not have been foreseen during
preparation of plans and specifications? '

Nearly all unit price contracts require some as-built adjustment at completion.

3. Are there any alternatives available?
No

4, Is this the most economical alternative?
ch-
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AS-BUILT ADJUSTMENTS

Contractor:  Anson Enterprises, Inc.
Project: Albion-Sheridan Township Landfill
Project No.: 04011

Original Final
Contract Contract As-Built
Description Amount Amount  Adjustment

Field Support Area Construction $30,526.00  $30,526.00 $ 0.00
Fence With Tree Removal 23,775.00 0.00 (23,775.00)
Fence Without Tree Removal 19,775.00 35,246.96 15,471.96
Fence Gates 2,000.00 2,000.00 0.00
Change Order No. 1:
Remobilization and Grading 1,550.00 1,550.00 0.00
Fence Relocation 1,500.00 1,500.00 0.00
Fence Relocation Remobilization 520.00 520.00 0.00
Bulldozer 1,200.00 750.00 (450.00)
Laborer with Chainsaw 608.00 380.00 - (228.00)
TOTAL AS-BUILT ADJUSTMENT - . ($8,981.04)
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WW Engméermg & Science

A Summit Company

Date November 18, 1992
Proj. No.: 04011 - No.2

APPROVAL OF PAYMENT NO.2 - Final

Albion-Sheridan Township ' Anson Enterprises, Inc.

Landfill Site (11-5LAN) 1949 Olmstead Road

Construction of Field Support Area Kalamazoo, MI 49001

Contract 04011 - No. 2

Albion, MI

Payment Estimate No. 2 - Final o Original Contract Amount $76,076.00
Base Bid | 76,076.00
Change Order No. 1 5,378.00
Change Order No. 2 - Final (6,781.04)
Total Contract Amount 74,672.96
Total Work Complete (see attached) 74,672.96
Less 0% Retainage 0.00
Subtotal ' . 74,672.96
Less Previous Payments 40,973.40
TOTAL AMOUNT DUE K $33,699.56

APPROVED BY: ANSON ENTERPRISES, INC.

Date

ENGINEERING & SCIENCE

/\/m. /8, [772

Date
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ALBION-SHERIDAN TOWNSHIP LANDFILL (11-SLAN)

ALBION, MICHIGAN
TOTAL WORK COMPLETE
. Bid Unit Final Final

Description Qty. Unit Price Oty Amount
1. Field Support Area Construction 1 Ea. 30,526.00 1 30,526.00
2. Fence with Tree Removal 2,500 Ft. 9.51 0 0.00
3. Fence without Tree Remaoval 2,500 Ft. 7.91 4,456 35,246.96
4, Fence Gates 4 Ea. 500.00 4 2,000.00
5. Remobilization & Grading (CO #1) 1 Ea. 1,550.00 1 1,550.00
6. Fence Relocation (CO #1) 1 Ea. 1,500.00 1 1,500.00
7. Remobilization for Fence Relocation (CO #1) 1 Ea. 520.00 1 520.00
8. Bulldozer (CO #1) 16 Hr. 75.00 10 750.00
9. Laborer with Chainsaw (CO #1) 16 Hr. 38.00 10 380.00
10. Remove & Relocate 336" Fence (CO #2) 1 Ea. 1,650.00 1 1,650.00
11.  Reinstall Fence 1 Ea. 550.00 1 550.00
TOTAL AMOUNT EARNED $74,672.96
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